COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 11/ 2018

ESTI MATE SUMVARY 15: 23: 36
CONTI D C21594 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 21594- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 86.0 DAYS TIME ALLOW 7/20/2018 FI XED COVPLETI ON DAl
~1.5 m N of Nat Western Conpl ex between Denver & Cmrc C PERCENT TI ME; 78.18 ORI G TIME ALLOW 7/20/2018 FI XED COVPLETI ON DA1
PROJECT NO. | TSSW1- 833
I TS LOW BRI DGE WARNI NG SYSTEM
NAMVE OF ROAD:
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COMPANY PAY PERI OD ENDI NG 06/ 26/ 2018 DATE TI ME STARTED 04/02/2018
5400 M. Meeker Rd. DATE LET 01/ 18/ 2018 DATE WORK BEGAN 04/ 02/ 2018
Suite A DATE AWARDED 01/24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/07/2018 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 289, 016. 00 PARTI Cl PATI NG $ 225, 975. 90 $ 174, 700. 40
AWARD PRQIJECT AMT: $ 260, 990. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 78.19% TOTAL EARNI NGS 225, 975. 90 174,700. 40
FUNDS AVAI LABLE: $ 63, 040. 10 STOCKPI LED MATERI ALS 10, 500. 00 - 89, 650. 00
GROSS EARNI NGS 236, 475. 90 85, 050. 40
TOTAL CLAI VS $ 0.00 RETAI NAGE -3,914. 85 -2,661.43
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 232,561.05 82, 388.97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 232, 561. 05 82, 388.97
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 82, 388.97

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21594-BI D ESTI MATE RUN 07/ 11/ 2018
PRQJECT: | TSSW1- 833 ESTI MATE NO 0003 15: 23: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-01597 Pot hol i ng 20. 000 15. 000
HOUR 3. 000 570. 00
190. 00000 18. 000 3,420.00
0010 208-00035 Aggr egat e Bag 368. 000 167. 000
LF 34.000 374.00
11. 00000 201. 000 2,211.00
0015 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
177. 00000 1. 000 177.00
0020 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 2.000
HOUR 5. 000 145. 00
29. 00000 7.000 203. 00
0025 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 2.000
HOUR 5. 000 280. 00
56. 00000 7.000 392. 00
0030 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0035 612-00036 Del i neator (Flexible) (Square Base) 18. 000 0. 000
EACH 18. 000 2,106. 00
117. 00000 18. 000 2,106. 00
0040 612-00270 Location Marker (Utility)(Flat Slat) 6. 000 2.000
EACH 4. 000 360. 00
90. 00000 6. 000 540. 00
0045 613-00206 2 Inch Electrical Conduit (Bored) 320. 000 320. 000
LF 0. 000 0. 00
19. 00000 320. 000 6, 080. 00
0050 613-01200 2 Inch Electrical Conduit (Plastic) 683. 000 126. 000
LF 557. 000 8, 355. 00
15. 00000 683. 000 10, 245. 00
0055 613-04200 2 Inch Electrical Conduit (Liquidtight Flexible Mtal) 180. 000 0. 000
LF 104. 000 3,536. 00

34. 00000 104. 000 3,536. 00



CONTI D: C21594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21594-BI D ESTI MATE RUN07/11/2018
PRQJECT: | TSSWO1- 833 ESTI MATE NO 0003 15: 23: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 613-07023 Pul | Box (24"x36"x24") 6. 000 4.000
EACH 2.000 2,508. 00
1, 254. 00000 6. 000 7,524.00
0065 613-80130 Service Meter Cabinet 4.000 2.000
EACH 0. 000 0. 00
4, 348. 00000 2.000 8, 696. 00
0070 614-00012 Sign Panel (Class Il) 32.000 0. 000
SF 32.000 928. 00
29. 00000 32.000 928. 00
0075 614-00615 Steel Sign Post (W 6x15) 60. 000 30. 000
LF 30. 000 1, 290. 00
43. 00000 60. 000 2,580.00
0080 614-03002 Concrete Footing (Type 2) 5. 000 4. 000
EACH 1. 000 1,144.00
1, 144. 00000 5. 000 5,720.00
0085 614-72740 Bl ank Qut Sign(LED)(Single Faced) 4. 000 0. 000
EACH 4. 000 19, 520. 00
4, 880. 00000 4.000 19, 520. 00
0085 MATERI AL ALLOWANCE Bl ank Qut Sign 4.000
EACH -4.000 - 15, 600. 00
3, 900. 00000 0. 000 0. 00
0090 614-72804 Over hei ght Vehicle Warning Siren 2.000 0. 000
EACH 2.000 3,174. 00
1, 587. 00000 2.000 3,174.00
0095 614-72806 Over hei ght Vehicle Detector (LIDAR) 4.000 0. 000
EACH 3.000 43,599. 00
14, 533. 00000 3. 000 43, 599. 00
0095 MATERI AL ALLOWANCE Li dar Det ector 4. 000
EACH -3.000 - 31, 500. 00
10, 500. 00000 1. 000 10, 500. 00
0100 614-72832 Conmmuni cati ons Cabi net (Type 2) 4.000 0. 000
EACH 4.000 39, 660. 00

9, 915. 00000 4. 000 39, 660. 00



CONTI D: C21594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21594-BI D ESTI MATE RUN
PRQIECT: | TSSW1- 833 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 MATERI AL ALLOWANCE Comm Cabi net (Type 2) 1. 000
EACH -1.000 -7,250.00
7, 250. 00000 0. 000 0. 00
0100 MATERI AL ALLOMANCE Conm Cabi net (Type 2) 2. 000
EACH -2.000 -14,500. 00
7, 250. 00000 0. 000 0. 00
0105 614-72845  Overhei ght Vehicle Detection System Controller 4. 000 0. 000
EACH 4.000 26, 204. 00
6, 551. 00000 4.000 26, 204. 00
0105 MATERI AL ALLOMNCE System Control |l er 4.000
EACH -4.000 -20, 800. 00
5, 200. 00000 0. 000 0. 00
0110 614-80004 Fl ashi ng Beacon (Speci al) 4.000 0. 000
EACH 4.000 2,148.00
537. 00000 4.000 2,148. 00
0115 614-87708 Cel | ul ar Modem ( CDVA) 4. 000 0. 000
EACH 0. 000 0. 00
1, 492. 00000 0. 000 0. 00
0120 626- 00000 Mobi | i zati on 1. 000 0. 500
LS 0. 500 9, 495. 00
18, 990. 00000 1. 000 18, 990. 00
0125 630-00000  Fl aggi ng 20. 000 0. 000
HOUR 0. 000 0. 00
28. 00000 0. 000 0. 00
0130 630-00007 Traffic Control Inspection 5. 000 1. 000
DAY 0. 000 0.00
118. 00000 1. 000 118. 00
0135 630-00012 Traffic Control Managenent 40. 000 14. 000
DAY 16. 000 8,224.00
514. 00000 30. 000 15, 420. 00
0140 630-80342  Construction Traffic Sign (Panel Size B) 24. 000 11. 500
EACH 9. 200 598. 00

65. 00000 20.700 1, 345. 50



CONTI D: C21594 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21594-BI D ESTI MATE RUN07/11/2018
PRQJECT: | TSSWO1- 833 ESTI MATE NO 0003 15: 23: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 630-80343 Construction Traffic Sign (Panel Size O 6. 000 3. 000
EACH 2. 400 170. 40
71. 00000 5.400 383. 40
0150 630- 80360 Drum Channel i zi ng Devi ce 10. 000 5. 000
EACH 4.000 120. 00
30. 00000 9. 000 270. 00
0155 630-80380 Traffic Cone 100. 000 40. 000
EACH 32. 000 192. 00
6. 00000 72. 000 432. 00
0160 630-85041 Mobi | e Attenuator 25. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0165 700- 70010 F/ A M nor Contract Revisions 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0170 700-70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0180 700-70082 F/ A Furnish & Install Electrical Service 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700- 70230 F/ A Conmmuni cation Lines 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0190 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 288,662.00 % 85,050.40%  236,121.90



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C21594
PCN: 21594-BID ESTI MATE RUNO7/11/2018
PRQIECT | TSSW1- 833 ESTI MATE NO 0003 15: 23: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
354. 00000 1. 000 354. 00
CAT 0400 CURRENT AMT $ 354.00 % 0.00% 354. 00
PRQJECT TOTAL CURRENT AMI $ 289,016.00 % 85,050.40% 236, 475.90



